Description

Contract for Delivery

District 8

FY 2016-2017

Commitment to Project Delivery

1stQtr | 2" Qtr | 39Qtr | 4" Qtr | Total

Ready to List (RTL) 10 5 5 14 34
RTL Construction Capital (1,000s) $64,585 | $13,063 | $81,471 |$240,032 | $399,151
RTL Preliminary Engineering (1,000s) $8,887 | $3,972 | $23,112 | $43,503 | $79,474
Draft Environmental Document 2 1 0 1 4
Project Approval & Environmental
Document 9 2 9 6 26
Right of Way Certification 5 4 12 8 29
Approve Contract 5 10 8 13 36
Construction Contract Acceptance 9 14 5 6 34
End Project 3 7 10 2 22
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Attachment 1: FY 2016-2017 RTL Project List
Attachment 2: FY 2016-2017 Annual Delivery Plan
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